
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/07/2017

ESTIMATE SUMMARY 12:34:09

CONTID: C19644         ESTIMATE NO: 0001 PROG 2005

PCN: 19644-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH95 SHERIDAN RESURFACING: HAMPDEN to AZ PERCENT TIME:

PROJECT NO: STA095A-018                   

SH95 SHERIDAN RESURFACING: HAMPDEN to AZ

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,473,209.40 PARTICIPATING $ $ 206,896.52

AWARD PROJECT AMT: 5,286,017.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,206.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.95

WORK DAYS

WORK DAYS

3.78%

5,266,312.88

206,896.52

206,896.52

200,689.62

$

$

$

$

206,896.52

0.00

206,896.52

0.00

206,896.52

-6,206.90

0.00

200,689.62

0.00

AMOUNT DUE 200,689.62 200,689.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 200,689.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

  

21.0 TIME ALLOW: 117

ORIG TIME ALLOW: 117

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/30/2017

05/30/2017

06/30/2017

04/06/2017

05/01/2017

05/18/2017

05/30/2017
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PCN: 19644-BID    ESTIMATE RUN 07/07/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

98.500

202-00200  
 

2,955.0098.500

2,955.00

488.000

SY  

30.00000

0010 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

53.000

LF  

21.60000

0015 Removal of Curb and Gutter 0.000

246.500

202-00203  
 

3,697.50246.500

3,697.50

1,360.000

LF  

15.00000

0020 Removal of Concrete Curb Ramp 0.000

114.000

202-00206  
 

7,216.20114.000

7,216.20

294.000

SY  

63.30000

0025 Removal of Concrete Pavement 0.000

15.000

202-00210  
 

999.0015.000

999.00

120.000

SY  

66.60000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

100.000

SY  

27.60000

0035 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

121,543.000

SY  

5.00000

0040 Removal of Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

3.000

EACH

6,060.00000

0045 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

100.00000

0050 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

20.000

EACH

76.50000

0055 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

79.000

EACH

196.00000
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PCN: 19644-BID    ESTIMATE RUN 07/07/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

10.000

EACH

1,130.00000

0065 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

30.000

CY  

129.00000

0070 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

80.000

HOUR

184.00000

0075 Potholing 0.000

5.000

203-01597  
 

960.005.000

960.00

200.000

HOUR

192.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

50.40000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

52.000

CY  

121.00000

0090 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

700.000

LF  

10.90000

0095 Pre-fabricated Concrete Washout Structure 0.000

0.660

208-00046  
 

4,263.600.660

4,263.60

3.000

EACH

6,460.00000

0100 Storm Drain Inlet Protection (Type I) 0.000

295.000

208-00051  
 

4,484.00295.000

4,484.00

295.000

LF  

15.20000

0105 Storm Drain Inlet Protection (Type II) 0.000

80.000

208-00052  
 

4,640.0080.000

4,640.00

350.000

LF  

58.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

25.000

HOUR

126.00000
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PCN: 19644-BID    ESTIMATE RUN 07/07/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

15.000

HOUR

241.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

215.000

HOUR

144.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

50.000

HOUR

164.00000

0130 Erosion Control Management 0.000

2.000

208-00207  
 

680.002.000

680.00

85.000

DAY 

340.00000

0135 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

230.00000

0140 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

14.000

EACH

177.00000

0145 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

2.000

EACH

1,450.00000

0150 Adjust Manhole 0.000

1.000

210-04010  
 

664.001.000

664.00

101.000

EACH

664.00000

0155 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

155.000

EACH

362.00000

0160 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.016

ACRE

83,300.00000

0165 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.016

ACRE

137,700.00000
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PCN: 19644-BID    ESTIMATE RUN 07/07/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

145.000

SY  

11.60000

0175 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

115.00000

0180 Wildlife Biologist 0.000

21.500

240-00000  
 

2,236.0021.500

2,236.00

21.500

HOUR

104.00000

0185 Removal of Nests 0.000

0.500

240-00010  
 

49.500.500

49.50

16.000

HOUR

99.00000

0190 Aggregate Base Course (Class 6) 0.000

30.980

304-06000  
 

1,809.2330.980

1,809.23

64.000

TON 

58.40000

0195 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

30.000

TON 

174.00000

0200 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

20,209.000

TON 

84.50000

0205 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

6,124.000

GAL 

5.00000

0210 Concrete Pavement (6 Inch) 0.000

12.050

412-00600  
 

5,048.9512.050

5,048.95

116.000

SY  

419.00000

0215 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

4.10000

0220 Concrete Sidewalk (6 Inch) 0.000

82.720

608-00006  
 

10,670.8882.720

10,670.88

413.000

SY  

129.00000
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PCN: 19644-BID    ESTIMATE RUN 07/07/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Curb Ramp 0.000

153.860

608-00010  
 

44,003.96153.860

44,003.96

560.000

SY  

286.00000

0230 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

276.000

SF  

180.00000

0235 Curb and Gutter Type 2 (Section II-B) 0.000

138.000

609-21020  
 

11,536.80138.000

11,536.80

1,359.000

LF  

83.60000

0240 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

4.000

EACH

218.00000

0245 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

123.000

SF  

37.70000

0250 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

142.000

SF  

38.90000

0255 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

11.000

EACH

469.00000

0260 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

5.000

EACH

636.00000

0265 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

12.000

EACH

1,530.00000

0270 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,800.000

LF  

5.70000

0275 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

8.000

EACH

1,460.00000
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PCN: 19644-BID    ESTIMATE RUN 07/07/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Construction Surveying 0.000

0.150

625-00000  
 

7,500.000.150

7,500.00

1.000

L S 

50,000.00000

0285 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

520,000.00000

0290 Public Information Services (Tier III) 0.000

0.334

626-01103  
 

16,700.000.334

16,700.00

1.000

L S 

50,000.00000

0295 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

130.000

GAL 

142.00000

0300 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

373.000

GAL 

51.00000

0305 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

5,726.000

SF  

17.00000

0310 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

403.000

SF  

18.10000

0315 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

12,065.000

SF  

13.60000

0320 Flagging 0.000

60.000

630-00000  
 

1,734.0060.000

1,734.00

2,400.000

HOUR

28.90000

0325 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

400.000

HOUR

94.40000

0330 Traffic Control Vehicle 0.000

0.500

630-00004  
 

10,000.000.500

10,000.00

1.000

EACH

20,000.00000
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PCN: 19644-BID    ESTIMATE RUN 07/07/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

40.000

DAY 

58.90000

0340 Traffic Control Management 0.000

9.000

630-00012  
 

5,301.009.000

5,301.00

85.000

DAY 

589.00000

0345 Flashing Beacon (Portable) 0.000

1.500

630-80001  
 

354.001.500

354.00

4.000

EACH

236.00000

0350 Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

118.001.000

118.00

8.000

EACH

118.00000

0355 Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

147.005.000

147.00

42.000

EACH

29.40000

0360 Construction Traffic Sign (Panel Size B) 0.000

3.000

630-80342  
 

264.903.000

264.90

54.000

EACH

88.30000

0365 Portable Message Sign Panel 0.000

1.500

630-80355  
 

7,065.001.500

7,065.00

4.000

EACH

4,710.00000

0370 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

885.000.500

885.00

2.000

EACH

1,770.00000

0375 Drum Channelizing Device 0.000

10.000

630-80360  
 

118.0010.000

118.00

100.000

EACH

11.80000

0380 Traffic Cone 0.000

25.000

630-80380  
 

295.0025.000

295.00

400.000

EACH

11.80000

0385 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

25.000

EACH

41.20000
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PCN: 19644-BID    ESTIMATE RUN 07/07/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

1.000

EACH

7,070.00000

0395 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

60,000.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0405 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0425 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,200.000

F A 

1.00000

0430 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0435 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0440 F/A Hotel Voucher 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 19644-BID    ESTIMATE RUN 07/07/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 156,396.52156,396.524,679,857.70CURRENT AMT0200 $ $ $

CAT NO0260 TRAFFIC SIGNALS 

0450 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

16,900.00000

0455 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

671.00000

0460 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

153.00000

0465 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

75.000

LF  

324.00000

0470 Drilled Caisson (36 Inch)(Special) 0.000

0.000

503-00037  
 

0.000.000

0.00

49.000

LF  

383.00000

0475 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

875.000

LF  

30.60000

0480 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

1,380.000

LF  

29.40000

0485 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

11,100.00000

0490 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

8.000

EACH

1,830.00000
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PCN: 19644-BID    ESTIMATE RUN 07/07/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:09

CUMULATIVE
AMOUNT

CAT NO0260 TRAFFIC SIGNALS 

0495 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

2.000

EACH

4,890.00000

0500 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

109.000

SF  

37.70000

0505 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

114.000

SF  

47.10000

0510 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

16.000

EACH

636.00000

0515 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

22.000

EACH

830.00000

0520 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

14.000

EACH

1,160.00000

0525 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

2.000

EACH

29,200.00000

0530 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

16.000

EACH

1,530.00000

0535 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

2.000

EACH

11,100.00000

0540 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

8.000

EACH

10,000.00000

0545 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

11,500.00000
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PCN: 19644-BID    ESTIMATE RUN 07/07/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:09

CUMULATIVE
AMOUNT

CAT NO0260 TRAFFIC SIGNALS 

0550 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

2.000

EACH

11,900.00000

0555 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

14,000.00000

0560 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

14,300.00000

0565 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

15,300.00000

0570 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

11.000

EACH

1,460.00000

0575 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

2.000

EACH

9,910.00000

0580 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

2.000

EACH

3,360.00000

0585 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 0.000.00554,892.70CURRENT AMT0260 $ $ $

CAT NO0300 STRUCTURES 

0590 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

890.000

SY  

25.10000

0595 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

46.000

SY  

506.00000
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PCN: 19644-BID    ESTIMATE RUN 07/07/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:09

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0600 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

890.000

SY  

34.70000

0605 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

6.000

CY  

6,530.00000

0610 Galvanic Anodes (Install Only) 0.000

0.000

601-51007  
 

0.000.000

0.00

230.000

EACH

89.30000

0615 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

230.000

LB  

5.40000

CAT 0.000.00137,459.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 Field Office (Special) 0.000

0.500

620-00005  
 

24,000.000.500

24,000.00

1.000

EACH

48,000.00000

0625 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

21,500.000.500

21,500.00

1.000

EACH

43,000.00000

0630 Sanitary Facility 0.000

1.000

620-00020  
 

5,000.001.000

5,000.00

2.000

EACH

5,000.00000

CAT 50,500.0050,500.00101,000.00CURRENT AMT0400 $ $ $

$ 206,896.52206,896.52$5,473,209.40$CURRENT AMTPROJECT TOTAL


